



Ref No: 054/2024/PMID/MCWAP2/RFB Addendum No.: 28

21 JUNE 2024

**ABSTRACTION WORKS, PUMPING STATIONS, RESERVOIRS, PIPELINE, RELATED  
MULTIDISCIPLINE WORKS, ANCILLARY WORKS**

**ADDENDUM NO.: 28**

Herewith please find Addendum No.: 28 which forms an integral part of the above-mentioned contract.

**PLEASE ACKNOWLEDGE RECEIPT OF THIS ADDENDUM AS FOLLOWS:**

1. Complete the section below and **without delay** email a copy of this page to TCTA, email address tenders01@tcta.co.za; for the attention of The Receiving Officer to confirm that you have received this addendum.

Regards

.....

**Azwi Nelwamondo**  
**Senior Manager: Procurement**

---

I/We herewith acknowledge receipt of ADDENDUM NO.:28 for CONTRACT NO. 054/2024/PMID/MCWAP2/RFB

SIGNATURE: ..... DATE: .....

ON BEHALF OF: .....

**ADDENDUM NO.: 28**

**1. TENDER DOCUMENT VOLUME 2, CONTRACT DATA, PART C1.1 FORMS OF OFFER AND ACCEPTANCE, APPENDIX TO TENDER**

The Delay Damages in the Appendix to Tender to be amended as follows:

Delay Damages	8.7 & 14.15(b)	Delay damages will be levied on delays in the reaching of the following milestones: <ul style="list-style-type: none"><li>• Ready for Commissioning (RFC) R650 000 per day</li><li>• Ready for Trial Operations (RFTO) R650 000 per day</li><li>• Ready for Operations (RFO) R3 200 000 per day</li></ul>
---------------	-------------------	---